

UPDATE

[View this email in your browser](#)**Friday, September 13, 2019**

- Delivery of oversized load with noise variance and flaggers. Additional morning deliveries with flagging as needed:
 - **Monday, Sept. 16th at 5:45 am**
- Small concrete pour with pump truck and "No Parking" signs on Terry Ave:
 - **Tuesday, Sept. 17th**
 - **Wednesday, Sept. 18th**

*Various morning deliveries with flagging as needed
- Morning delivery with flagging as needed:
 - **Thursday, Sept. 19th**
 - **Monday, Sept. 23rd**
- Large concrete pour with pump truck and "No Parking" signs on Terry Ave:
 - **Saturday, Sept. 14th**
 - **Thursday, Sept. 19th**
 - **Friday, Sept. 20th**
- Various morning deliveries with flagging as needed:
 - **Tuesday, Sept. 24th**
- Small concrete pour with pump truck and "No Parking" signs on Terry Ave:
 - **Wednesday, Sept. 25th**
 - **Thursday, Sept. 26th**

Questions?

Visit the Project Website:
www.707TerryProject.com

Email the team at:
707TerryProject@grahamus.com

2019 Archived Newsletters

[January 22, 2019](#)
[February 6, 2019](#)
[February 8, 2019](#)
[February 11, 2019](#)
[March 11, 2019](#)
[March 22, 2019](#)
[April 1, 2019](#)
[April 26, 2019](#)
[August 9, 2019](#)
[August 16, 2019](#)

These dates provided are "anticipated" dates based on current information but are subject to change based on the many variables affecting the construction process

GRAHAM

Copyright © 2018 Graham Management Services. All rights reserved.

[unsubscribe from this list](#) [update subscription preferences](#)